Subject:

To:

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Nutronics, Inc. - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V

POLREP #4

Final POLREP

Nutronics, Inc.

BSXR

Springfield, IL

Latitude: 39.8237096 Longitude: -89.6426545

Fredrick Micke, U.S. EPA
Richard Karl, U.S. EPA
Linda Nachowicz, U.S. EPA
Jason El-Zein, U.S. EPA
Mike Ribordy, U.S. EPA
John Maritote, U.S. EPA
Marc Colvin, U.S. EPA
Tom Turner, ORC

Carol Ropski, U.S. EPA
Debbie Keating, U.S. EPA
Bruce Everetts, IEPA

Jay Rauh, Weston

David Jansen, IEPA

US EPA RECORDS CENTER REGION 5

i I




Sherry Fielding, U.S. EPA

From: Fredrick Micke, On-Scene Coordinator
Date: 8/18/2011
Reporting Period:

1. Introduction
1.1 Background

Site Number: B5XR Contract Number:  EP-S5-08-04
D.O. Number: 0029 Action Memo Date: 3/4/2011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit: 01

Mobilization Date: 5/3/2011 Start Date: 5/13/2011
Demob Date: Completion Date: 7/27/2011
CERCLIS ID: [LN000510496 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category--

Time-Critical Removal Action at the Nutronics, Inc, Site in Springfield, IL.

1.1.2 Site Description--
Nutronics, Inc. was a metal plating and metal finishing facility, which primarily manufactured
circuit boards.

1.1.2.1 Location

The Nutronics, Inc. Site is located at 1703 Peoria Road in Springfield, Illinois. The meridian
coordinates for the Site are latitude 39° 49 25.35” North and longitude 89° 38 35.08” West. The
Site contains an abandoned brick building with an area of approximately 8,000 square feet (ft®) that
includes a small metal loft, an office in the northeast corner, and a partially walled workshop in the
middle of the building’s main floor. The building has a concrete floor, a second floor, and a
basement. A gravel parking area is located on the west side of the property. The gravel parking
area occupies approximately 1,000 ft.

The Site is bordered by residential properties to the north, North Peoria Road (Business Route 55)
and residential properties to the east, East Ridgley Avenue to the south, and North 9" Street and
residential properties to the west. The Site is located in a mixed residential and commercial area.



1.1.2.2 Description of Threat

The conditions at the Nutronics, Inc. Site present an imminent and substantial endangerment to the
public health, welfare, and the environment and meet the criteria for a time-critical removal action
provided for in Section 300.415 (b)(2) of the National Oil and Hazardous Substances Pollution

Contingency Plan (NCP), as amended, 40 C.F.R. Part 300. The criteria include, but are not limited
to the following:

i) Actual or potential exposure to nearby human populations, animals, or the food chain from
hazardous substances or pollutants or contaminants.

The nature of many of the container contents poses a potential exposure hazard to trespassers and
first responders.

Site assessment sample analytical results indicate that hazardous wastes (for ignitability,
corrosivity, and TCLP lead) are present at the Site, supporting the finding of the IEPA site
assessment from March 2010. Because the drums and containers observed during the site
assessment were in poor condition and evidence of past spills was observed, the threat of exposure
of nearby populations and the environment exists.

ii) Hazardous substances, pollutants, or contaminants in drums, barrels, tanks, or other bulk
storage container that may pose a threat of release.

The Site contains over 100 drums, vats, and other miscellaneous containers. During the site
assessment, some drums and containers were observed to be in poor condition, open, and
improperly labeled, with visible evidence of past spills. The threat of future release therefore is
high. Site assessment sample analytical results indicate that hazardous wastes (for ignitability,
corrosivity, and TCLP lead) are present at the Site.

A release of materials from the Site is possible because of the potential for trespassing, fire, and
impacts from storm water. Trespassers could cause a direct release of contaminants or a fire and
subsequent dispersion of airborne contamination or contamination through tire-suppression water
runoff. In addition, during the site assessment, it was observed that the building’s compromised
roof, a window well, and a deteriorating east exterior brick wall could allow storm water to enter
the building, potentially causing contaminants to migrate off-site through overland flow. Public
areas near the Site could be exposed to potentially hazardous materials if contaminants migrate oft-
site.

iii) Weather conditions that may cause hazardous substances or pollutants or contaminants to
migrate or be released. "

Springtield receives an average yearly precipitation of 35.56 inches and an average yearly snowfall
of 24.6 inches. Temperatures ranged from 96 to -9 °F in 2009. The freeze-thaw cycle could result
in further deterioration of the drums, vats and containers, as well as the Site building, especially the
leaking roof and deteriorating east exterior brick wall, making conditions at the Site more
dangerous.



iv) Threat of fire or explosion.

U.S. EPA and IEPA site assessment sample analytical results both indicate that ignitable hazardous
wastes are present at the Site. Other small containers that were not sampled could contain
flammable materials. Based on the disrepair of the Site building, these flammable liquids could
interact with strong oxidizers or be affected by the actions of vandals or trespassers present at the
Site; therefore, the threat of fire or explosion exists at the Site.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results--
See above

2. Current Activities
2.1 Operations Section

2.1.1 Narrative--

The Nutronics, Inc. Site is located at 1703 Peoria Road in Springfield, Illinois. The meridian
coordinates for the Site are latitude 39° 49° 25.35” North and longitude 89° 38” 35.08” West. The
Site contains an abandoned brick building with an area of approximately 8,000 square feet (ft) that
includes a small metal loft, an office in the northeast corner, and a partially walled workshop in the
middle of the building’s main tloor. The building has a concrete floor, a second floor, and a
basement. A gravel parking area is located on the west side of the property. The gravel parking
area occupies approximately 1,000 ft’.

The Site is bordered by residential properties to the north, North Peoria Road (Business Route 55)
and residential properties to the east, East Ridgley Avenue to the south, and North 9" Street and
residential properties to the west. The Site is located in a mixed residential and commercial area.

Nutronics, Inc. was a metal plating and metal finishing facility, which primarily manufactured
circuit boards.

The conditions at the Nutronics, Inc. Site present an imminent and substantial endangerment to the
public health, welfare, and the environment and meet the criteria for a time-critical removal action
provided for in Section 300.415 (b)(2) of the National Oil and Hazardous Substances Pollution
Contingency Plan (NCP), as amended, 40 C.F.R. Part 300.

2.1.2 Response Actions to Date

The Removal Action started on May 3, 2011. Drums and bottles have been collected and sorted.
Hazcatting of the materials began on May 5. The characterization and containerization of wastes as
completed on May 11. A roll-off box was filled with non-hazardous waste on May 12 and disposed
of on that date. A second roll-off box of non-hazardous waste was filled and disposed of on May
25. The asbestos removal (basement boiler) was performed May 23 - 25. All hazardous waste
staging was completed on May 24. The team demobilized from the Site on May 26. Transportation
and disposal (T&D) of hazardous wastes was the only remaining field activity after May 26. T&D
was performed on June 30 and July 27, 2011.



2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

For administrative purposes, information concerning the enforcemnt strategy for the Site is

contained in the Enforcement Confidential Addendum.

2.1.4 Progress Metrics

Waste . . , .
Stream Medium Quantity Manifest # Treatment Disposal
Scrap $2,250.35
Metal credit Recycled Ley Metals
Non-
Haz Roll-offs <20 tons Landfill American Waste
Waste
008270864JJK Envi tal
Haz Drums and | 64 008270930JJK | Landfill and Qual.ﬁ"“mggtfoi t
Waste containers containers 008251965JJK | incineration MI 1y, i
008251693JJK

2.2 Planning Section

2.2.1 Anticipated Activities

Conduct a time-critical removal action to mitigate threats to public health, welfare, and the
environment at the Nutronics, Incorporated (Inc.) Metal Finishing Site in Springfield, (Sangamon
County), Illinois. The response action is necessary to address the release and the threat of future
releases of hazardous materials at the Site and to residential areas adjacent to the Site.

2.2.1.1 Planned Response Activities

1) Prepare a work plan that includes tasks and time line for the activities as well as a site Health and
Safety Plan addressing continuous monitoring of airborne contaminants and dust control measures
and a Site Emergency Contingency Plan;

2) Develop and implement a Site Security Plan;

3) Inventory and perform hazard characterization on all substances contained in containers, drums,
vats, sweepings, unknown materials, and tanks;

4) Dismantle and decontaminate process equipment, tanks/vats, associated piping, and building
components associated with the product process areas, as necessary;

5) Consolidate and package all hazardous substances, pollutants and contaminants for transportation
and oft-site disposal;



6) Properly address any additional hazardous waste and/or materials identified during the removal
action.

7) Transport and dispose of all characterized or identified hazardous substances, pollutants, wastes,
or contaminants that pose a substantial threat of release at a RCRA/CERCLA-approved disposal
facility in accordance with U.S. EPA's Off-Site Rule (40 CFR § 300.440); and

8) Take any other response actions to address any release or threatened release of a hazardous
substance, pollutant or contaminant that the EPA OSC determines may pose an imminent and
substantial endangerment to the public health or the environment.

2.2.1.2 Next Steps

T&D of hazardous wastes has been completed. The Removal Action is complete.

2.2.2 Issues

There are no known community or congressional issues concerning this Site.

2.3 Logistics Section

The office trailer setup has been completed and equipment needed to date has been delivered.
Electricity to the facility has been restored.

2.4 Finance Section
2.4.1 Narrative

The present Delivery Order (#0029) is in the amount of $150,000.

The Costs To Date are as of Close of Business July 29, 2011.

’Estimated Costs *

, Budgete_(_i'_"_"j Total To Date| Remaining ;%Remalnlgg}

Extramural Costs

ERRS - Cleanup Contractor | $150,000.00] $134,855.19| $15,144.81! 10.10%)
TAT/START | $35,100.00) $31,327.00|  $3,773.00  10.75%
|

{
1

[
\Intramural Costs




[Total Site Costs | $185,100.00] $166,182.19| $18917.81  1022%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specitic figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not be
entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

2.5 Safety Officer
The Health and Safety Plan is complete. Safety issues will be addressed as they are discovered.

2.6 Liaison Officer

Illinolis Environmental Protection Agency (IEPA) and the City of Springfield have been notified of
the removal start.

2.7 Information Officer

2.7.1 Public Information Officer
PIO has not been assigned to this Site.
2.7.2 Community Involvement Coordinator

CIC has not been assigned to the Site.

3. Participating Entities
3.1 Unified Command

All Unitied Command positions are held by the On-Scene Coordinator. USEPA Fund-Lead
Removal Action.

3.2 Cooperating and Assisting Agencies
City of Springfield
IEPA

4. Personnel On Site

1 On-Scene Coordinator

1 START Weston

1 Response Manager

1 Field Cost Accountant

1 Chemist and 3 Cleanup Techs.



5. Definition of Terms
N/A

6. Additional sources of information
6.1 Internet location of additional information/reports
Refer to www.epaosc.org/nutronicsing

6.2 Reporting Schedule
No additional Reports will be issued. The Removal Action is complete.

7. Situational Reference Materials
Refer to the EPA OSC website under docuement links for this Site.


http://www.epaosc.or%5e/nutronicsinc



